

Sion office · attended by the project leads and the directors

1. Portfolio position

Twenty-four live projects. Four are in permit, nine in design development, six on site, three in feasibility and two on hold.

2. Résidence Belvédère

Permit submission 18 September. Cost plan returning above budget; a value engineering exercise is to be prepared.

3. Ateliers du Rhône

Tender return 30 September. Structural appraisal complete and supporting retention of the existing frame.

4. École des Vergers

On site, steel frame 60 per cent erected. Fire strategy sign-off programmed 9 October.

5. Villa Mirasole

Permit granted with five conditions. The render sample was refused and a lime-based alternative is to be submitted.

6. Palazzo Sant'Orso

Heritage consultation awaited from the Soprintendenza. No date given.

7. Resourcing

September is over-committed by approximately 1.4 full-time equivalents across the Sion office. Options are to defer the Biblioteca Verdi stage 3 issue by two weeks, or to draw on the Srinagar collaborators for production drawing work.

8. Milano office

Workload steady. Two enquiries received in July, both residential.